## **SYNERGY PROJECT SCHEDULE**

JstDave Dave Meyer

Project Start:

Q4 2023

1 2 3 4 5 6 7 8 9 10 11 12

Weeks:

TASK  Phase 1 Story & Setting	ASSIGNED TO	PROGRESS			
Phase 1 Story & Setting			START	END	
r nase 1 story & setting					
Looking for inspiration	Dave Meyer	90%	Week 1	Week 2	
Findind the genre	Dave Meyer	80%	Week 2	Week 3	
Scripting the story	Dave Meyer	50%	Week 3	Week 12	
Make Sketches	Dave Meyer	25%	Week 8	Week 16	
Make Mechanics	Dave Meyer	60%	Week 11	Week 17	
Phase 2 Production					
Level Design Planning	Dave Meyer & -	20%	Week 7	Week 9	
Level Design Start	-	0%	Week 9	Week 30	
Programming Planning	Dave Meyer & -	0%	Week 6	Week 8	
Programming Start	-	0%	Week 8	Week 34	
Check & Corr. Level Design	Dave Meyer & -	0%	Week 31	Week 40	
Check & Corr. Programming	Dave Meyer & -	0%	Week 35	Week 51	
Phase 3 Music and Animation					
Figure out the right music	Dave Meyer & -	0%	Week 17	Week 24	
Make Music	-	0%	Week 24	Week 34	
Set mood for Sounddesign	Dave Meyer & -	0%	Week 19	Week 22	
Make Sounddesign	-	0%	Week 21	Week 33	
Check & Corr. Music	Dave Meyer & -	0%	Week 34	Week 40	
Check & Corr. Sounddesign	Dave Meyer & -	0%	Week 33	Week 40	
Phase 4 Testing, Marketing and Finishing					
Make sure the game is legal	-	0%	Week 33	Week 45	
Let people Playtest the game	-	0%	Week 41	Week 49	
Market the game	-	0%	Week 43	Week 52	
Make finishing touches	-	0%	Week 46	Week 54	
Review Finished Game	-	0%	Week 50	Week 56	